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*dh Fermilab
Monthly Report No. 22 MI-31
May 19, 2004 Accelerator Improvement Project

FESS Project No. 6-6-44

REPORTING PERIOD:  April 2004

I. PROGRESS

1.1 General Construction

a. Activity — Primary work activities included; elevator installation, fire protection and
detection system installation and testing, touch up painting, plumbing, suspended
ceiling and lighting installation, floor tile installation, grading, seeding and general
clean up of the site.

b. Cumulative hours worked — approximately 19,000 hours through 4/31/04.

c. Subcontractor's schedule evaluation — As of 4/30/04 the Subcontractor is on
schedule to meet the project completion of 5/6/04. Pay update # 9 in the amount
of $447,592 occurred on 4/19/04. See attached reports and section Il of this
report for an earned value analysis. The main Subcontract is approximately 99%
by earned value complete as of 4/30/04. Partial Beneficial Occupancy of the
lower level was taken on 4/20/04.

d. Engineering Change Proposals/ Requests — See latest ECP list on Website.
Supplemental Agreement numbers 1 through 8 have been incorporated into the
Subcontract. At this time the total subcontract amount is $2,762,293 and the
completion date is 05/06/04.

e. Upcoming issues — Punchlist, full beneficial occupancy and final acceptance.

f. Photographs:
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1.2 Project Support

a. Efforts this month were spent on review of submittals, field supervision and

construction administration related activities.

SCHEDULE INFORMATION AND MILESTONES:

Project closed

MILESTONE DEFINITION BASELINE PEP Latest
Dates Estimates
Start Project Directive signed 30 May 02 30 May 02 26 Jun 02
(actual)
T2 Design Contract documents 15 Jan 03 15 Aug 02 15 Nov 02
Complete submitted for (actual)
procurement
Begin Construction | Notice To Proceed 27 Jun 03 21 Nov 02 17 Jan 03
Issued — Switch work (actual)
9 Jun 04 9 Dec 03 6 May 04
Construction Final acceptance of all
Complete work
Project Complete 30 Nov 04 10 Dec 03 20 Jun 04
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ae Fermilab
Monthly Report No. 22 MI-31
May 19, 2004 Accelerator Improvement Project

FESS Project No. 6-6-44

ll. Overall Project Cost Summary and Earned Value Analysis:
ORIGINAL BASELINE PROJECT COSTS (2001 dollars) Latest Estimated Cost*

1.1 General Construction $3,047,000 $3,133,720
1.1.1 Construction W/ 18% OHP $2,323,000 $2,945,433
1.1.2 Construction Contingency 22% $511,000 $79,188 3%
1.1.3 Construction G&A $83,000 $109,099
1.1.4 Escalation (4.6%) 4.6% $130,000 $0
1.2 Project Support $763,000 $676,280
1.2.1 Project Engineering $465,000 $520,000
1.2.2 Project Support Contingency 21% $99,000 $14,280 3%
1.2.3 Project Support G&A $166,000 $142,000
1.2.4 Escalation (4.6%) $33,000 $0
Total Project Cost $3,810,000 $3,810,000

*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY. Includes Supplemental Agreements 1,through 8 and all
T&M actual costs to date.
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FESS Project No. 6-6-44

ATTACHMENTS

See MI-31 website
http://www-ap.fnal.gov/ecool/internal.html

for the following:
TSR Report for 4-04
Earned Value Reports - Cost Reports and Graphs up to 4-04
Engineering Change Proposal List

More Photographs
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Enter Another Query

Task Summary Report by Expenditure Type ("TSR") Fermilab Business Services

Period End: APR-04 Report on tasks: 1

A0201 - MI31 Ecooling Bldg

1 -Mis1 Ecooling Bldg Curr Month  Curr YTD curryrp  IMeeptionto Inception t Regs. i o
Service Type: PL-EXST PRGM urr Mon urr urr ¥ Date nception to eds. In pen
SUPP-AIP Costs Costs Obligations Obligations Date Costs Process Commitments

Personnel Costs

FRINGE BENEFITS 169.00 1,031.31 1,031.31 3,222.37 3,222.37 0.00 0.00
OPTO ALLOC-MONTHLY 9.07 159.07 159.07 864.12 864.12 0.00 0.00
OPTO ALLOC-WEEKLY 27.56 27.56 27.56 106.70 106.70 0.00 0.00
OVERTIME 0.00 76.06 76.06 180.15 180.15 0.00 0.00
TIME WORKED -MONTHLY 139.50 2,447.31 2,447.31 11,346.55 11,346.55 0.00 0.00
TIME WORKED -WEEKLY 306.28 306.28 306.28 322.21 322.21 0.00 0.00
VAC EARNED ALLOC-MONTHLY 15.35 269.20 269.20 1,449.45 1,449.45 0.00 0.00
VAC EARNED ALLOC-WEEKLY 33.70 33.70 33.70 128.61 128.61 0.00 0.00
Personnel Costs 700.46 4,350.49 4,350.49 17,620.16 17,620.16 0.00 0.00

Materials & Services

CONSTRUCTION ENGINEERING 17,885.00 137,824.00 137,824.00 389,069.00 389,069.00 0.00 0.00
EXEMPT - CIVIL CONSTR. 47,411.00 1,102,035.00 1,181,381.00 2,363,867.00 2,284,521.00 19,716.30 79,346.00
EXEMPT - CIVIL CONSTRUCTION  349,382.00 398,426.00 -1,054,624.00 398,426.00 398,426.00 0.00 0.00
FEES 0.00 0.00 0.00 500.00 500.00 0.00 0.00
FREIGHT 65.00 590.76 590.76 596.33 596.33 0.00 0.00
MACHINE SHOP 0.00 110.00 110.00 110.00 110.00 0.00 0.00
MATERIAL PURCHASES 24,670.00 61,822.06 61,822.06 82,283.77 82,283.77 0.00 0.00
PHOTO/GRAPHIC SERVICES 12.00 137.50 137.50 215.50 215.50 0.00 0.00
STORES ISSUES 0.00 0.00 0.00 640.42 640.42 0.00 0.00
SUB-CONTRACT SERVICES 0.00 5,395.53 19,961.80 128,612.03 109,115.72 0.00 19,496.31
T&M CONSTRUCTION SVCS. 0.00 0.00 0.00 8,678.12 8,678.12 0.00 0.00
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Period End: APR-04 Report on tasks: 1

1 - MI31 Ecooling Bldg

Service Type: PL-EXST PRGM Curr Month Curr YTD Curr YTD Ince[[)):t(;n to Inception to Regs. in Open
) Costs Costs Obligations P Date Costs Process Commitments
SUPP-AIP Obligations
Materials & Services
T&M ELECTRICAL SERVICES 0.00 0.00 0.00 12,966.11 12,966.11 0.00 0.00
T&M PIPE FITTERS 0.00 0.00 0.00 2,050.86 2,050.86 0.00 0.00
T&M RIGGING SERVICES 0.00 19,424.12 -16,454.16 64,829.68 64,829.68 0.00 0.00
TRAVEL, DOMESTIC-LAB 0.00 95.13 95.13 95.13 95.13 0.00 0.00
EMPLOYEE
Materials & Services 439,425.00 1,725,860.10 330,844.09 3,452,939.95 3,354,097.64 19,716.30 98,842.31
Indirect Cost
CSS ALLOCATION 3,438.32 26,322.67 26,322.67 74,462.30 74,462.30 0.00 0.00
G&A ALLOCATION 1.20 23.26 23.26 62,298.92 62,298.92 0.00 0.00
G&A ALLOCATION-CSS PORTION 2,202.39 16,860.77 16,860.77 42,417.46 42,417.46 0.00 0.00
G&A ALLOCATION-M&S PORTION 2,609.54 9,203.07 9,203.07 25,406.11 25,406.11 0.00 0.00
MSA ALLOCATION 1,360.44 4,797.82 4,797.82 44,540.08 44,540.08 0.00 0.00
Indirect Cost 9,611.89 57,207.59 57,207.59 249,124.87  249,124.87 0.00 0.00
1 - MI31 Ecooling Bldg SUBTOTAL: 449,737.35 1,787,418.18  392,402.17 3,719,684.98 3,620,842.67 19,716.30 98,842.31
DIST. TO ACCOUNTS REC'BL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00
449,737.35 1,787,418.18 392,402.17 3,719,684.98 3,620,842.67 19,716.30 98,842.31

UNDISTRIBUTED BALANCE:
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Period End: APR-04 Report on tasks: 1

REPORT TOTALS
TOTAL PROJECT/TASK: 449,737.35 1,787,418.18 392,402.17 3,719,684.98 3,620,842.67 19,716.30 98,842.31
TOTAL DIST. ACCTS REC'BL: 0.00 0.00 0.00 0.00 0.00 0.00 0.00
TOTAL UNDIST BALANCE: 449,737.35 1,787,418.18 392,402.17  3,719,684.98 3,620,842.67 19,716.30 98,842.31
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ACWP
MI-31 Actual Spending Profile
WBS 1.1and 1.2

WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract _Subcontract _Subcontract Subcontract _Switch conduit _ Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling Cablin: Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3
Source Hanson Hanson FESS FESS FESSM&S FESSM&S FESS FESS FESS FESS PM PM Monthly [Cumulative Whittaker Whittaker Whittaker Whittaker T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment  Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
o~ Mo-Yi|
o Jul-02] $8,512 $2,477 $304 $52 $11,345 $11,345 $0) $0
> Aug-02|$41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0| $0
w Sep-02|$28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0| $0
Oct-02f $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175 $0| $0
Nov-02|$20,500 $3,764 $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0| $0
Dec-02] $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0| $0
Jan-03| $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309] $12,309
™ Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920 $12,355| $24,664
o Mar-03f $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518 $66 $12 $78 $24,742
> Apr-03| $9,372 $2,999 $1,846 $591 $1,233 $63 $16,104 $279,622[$92,204 $20,357 $3,746 $116,307| $141,049
w May-03] $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682 |$331,522 $331,522 $472,571
Jun-03] $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821[$320,000 $80,240 $400,240| $872,811
Jul-03] $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 |$109,886 $369 $164 $110,419( $983,230
Aug-03] $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271$253,407 *** $15,372 $2,613 $271,392| $1,254,622
Sep-03| $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 |$104,898 $23,346 $3,969 $12,803 $2,177 $147,192 $1,401,815
Oct-03 $139 $24 $2,920 $876 $12,921 $3,876 $1,596 $271 $22,623 $484,226[$119,114 $20,000 $0 $20,351 $3,548 $163,013| $1,564,827
< Nov-03) $12,038 $3,611 $15,987 $4,796 $791 $135 $37,358 $521,584 |$390,529 $390,529| $1,955,356
o Dec-03] $8,361 $2,508 $10,957 $3,287 $1,081 $371 $26,564 $548,148[$231,536 $231,536/ $2,186,892
> Jan-04f $5,497 $1,649 $9,417 $2,825 $0 $0 $19,388 $567,536 |$262,259 $262,259 $2,449,151
w Feb-04f $12,124 $3,637 $14,892 $4,468 $182 $31 $35,334 $602,870 |$0 ' $17,997 $2,879 $20,877| $2,470,028
w Mar-04f $9,655 $2,896 $10,658 $3,197 $0 $26,406 $629,276 |$0 ' $10,658 $1,705 $6,330 $1,013 $19,707| $2,489,735
Apr-04] $8,158 $2,448 $10,439 $3,132 $0 $24,177 $653,452 |$447,592 $24,735 $3,958 $476,285( $2,966,020
May-04] $0 $653,452 $0| $2,966,020
TOTALS $90,133 $15,601 $40,127 $11,575 $3,037 $516 _ $165,592 $50,214] $197,530 $59,619 $15,918 $3,590 $2,662,947 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $28,655 $4,585 $0 $0 $31,065 $4,970 $39,087 $6,746 $33,154 $5,724
T Includes Relay Rack costs *Includes FESS T&M charges for repair of a broken ICW line
WBS 1. 2 Escalation and Contingenc WBS 1.1 Escalation and Contingenc
Total for WBS 1.2 = $676,280 ** NOTE: THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $653,452 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $2,966,018 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT. SEE THE CHART Project Support Escalation = $0

Project Support Contingency =

$22,828 Not Accurate, Reflects unused portions of Direct and Indirect Costs

Monthly

[Totals

$11,345
$65,844
$51,815
$21,171
$35,708
$16,810
$23,157
$36,368
$26,041
$132,411]
$363,583
$431,379)
$142,956)
$306,305)
$198,524/
$185,636)
$427,887)
$258,100
$281,647)
$56,211
$46,113
$500,461]
$0]

Cumulative
Totals

$11,345
$77,189
$129,004
$150,175
$185,884
$202,694
$225,852
$262,219
$288,260
$420,670
$784,253
$1,215,632
$1,358,588
$1,664,893
$1,863,417
$2,049,053
$2,476,940
$2,735,040
$3,016,687
$3,072,808
$3,119,011
$3,619,472
$3,619.472

BELOW FOR PAYOUT INFORMATION

Construction Contingency = $167,702 Not Accurate, Reflects unused portions of Direct and Indirect Costs

*[Total Indirect=
Total Direct =

$141,116
$512,336

Note:

1. G&A distribution by month is approximate

2. Text in italics includes costs from Hanson Engineers PO 550107as support

of FESS/Engr in house efforts.

*[Total Indirect= $109,856
Total Direct = $2,856,162|

PAYOUT SUMMARY
Payout#  Payout Date [PAYMENT Completion  Actual Comp  AMOUNT CUMULATIVE ~ RETENTION  CUMULATIVE  [% OF
I_ amount MILESTONE _ DATE DATE TOTAL PAYOUT 10% RETENTION _|CONTRACT COMPLETE
Payout #1 6/12/2003 1A 05/02/03  5/5/2003 $118,384.00  $118,384.00 $11,838.40  $11,838.40
$399,141 1B 06/18/03  6/10/2003 ~ $280,757.00  $399,141.00 $28,075.70  $39,914.10 14%
Payout #2 7/1/2003| ic 06/25/03  6/15/2003  $210,313.00  $609,454.00 $21,031.30  $60,945.40
$361,749 1D 06/27/03  6/27/2003  $106,112.00  $715,566.00 $10,611.20  $71,556.60
1E 07/25/03  7/1/2003 $45,324.00  $760,890.00 $4,532.40  $76,089.00 28%
Payout #3 8/13/2003 1F 08/08/03 7/18/2003 $89,708.00 = $850,598.00  $8,970.80  $85,059.80
$180,404 1G 08/05/03|  8/5/2003 $87,682.00  $938,280.00  $8,768.20  $93,828.00
kN 07/24/03 | 7/10/2003 $3,014.00 | $941,294.00 $301.40  $94,129.40 34%
Payout #4 9/3/2004 1H 08/28/03  8/18/2003 $88,043.00 $1,029,337.00 $8,804.30 $102,933.70
$165,725] 11 09/08/03  8/28/2003 $77,682.00 $1,107,019.00  $7,768.20 $110,701.90 40%
09/25/03 $37,558.00
10/02/03 $67,340.00
10/28/03; $69,144.00
Payout #6 11/21/2003 2A 10/31/03  10/31/03 $60,617.00 $1,341,678.00 $6,061.70 $134,167.80
$460,499 2B 11/14/03  11/14/03 $68,843.00 $1,410,521.00 $6,884.30  $141,052.10
2C 11/19/03  11/19/03 $26,363.00 $1,436,884.00 $2,636.30 $143,688.40
2E 12/21/03  12/21/03  $184,659.00 $1,621,543.00 $18,465.90 $162,154.30
2H 11/10/04  11/10/04 $46,172.00 $1,667,715.00 $4,617.20 $166,771.50
3A 11/17/03  11/10/04 $73,845.00 $1,741,560.00 $7,384.50 $174,156.00 63%
Payout #7 12/31/2003| 2F 12/31/03 12/31/2003 ~ $107,648.00 $1,849,208.00 $10,764.80 $184,920.80
$231,536 2l 12/31/03 12/31/2003  $103,663.00 $1,952,871.00 $10,366.30 $195,287.10]
3D 12/16/03 | 12/23/2003 $20,225.00 $1,973,096.00  $2,022.50 $197,309.60} 71%
12/31/03; $25,812.00 ntion to 5%
02/02/04 $187,560.00
02/23/04 $48,887.00
Payout #9 4/19/2004 2D 11/20/03 | 4/14/2004 $9,850.00 | $2,245,205.00 $492.50 $112,260.25)
$447,592 3C 03/02/04  3/2/2004 $21,178.00 $2,266,383.00  $1,058.90 $113,319.15
3E 03/02/04  3/15/2004 $21,166.00 $2,287,549.00  $1,058.30 $114,377.45|
3F 03/02/04  4/19/2004 $259,645.00 = $2,547,194.00 $12,982.25 $127,359.70]
4ac 03/25/04  3/25/2004 $84,375.00 $2,631,569.00  $4,218.75 $131,578.45|
4E 03/25/04 3/25/2004 $10,727.00 = $2,642,296.00 $536.35 $132,114.80)
6A 04/09/04 . 4/9/2004 $40,651.00 $2,682,947.00  $2,032.55 $134,147.35| 97%
4A 03/25/04 $8,530.00
4D 03/25/04 $15,016.00
6B 04/21/04 $20,800.00
7 05/06/04 $35,000.00

$2,762,293.00




BCWP
MI-31 Spending Profile
WBS 1.1 and 1.2

WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling  Chiller Chiller Shielding Steel Fat Shielding Steel Fak Shielding Steel Inst. Shielding Steel Inst |
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  |Cumulative JWhittaker Whittaker Whittaker ~ Whittaker T&Mm T&M Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
o~ Mo-Yr
o Jul-02]$25,000 $4,250  $10,000 $3,000 $300 $51 $42,601 $42,601 $0 $0
> Aug-02]$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
w Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02|$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309
™ Feb-03 $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920 $12,355 $24,664
o Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $66 $12 $78 $24,742
> Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048$92,204 $20,537 $3,257 $115,998( $140,740
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 1$331,522 $331,522| $472,262
Jun-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128$320,000 $80,240 $400,240| $872,502
Jul-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$109,886 $109,886| $982,388
Aug-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 1$253,407 $253,407| $1,235,795
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748]$104,898 $39,087 $6,746 $150,731] $1,386,526
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,2881$119,114 $20,000 $33,154 $5,724 $177,992( $1,564,518
< Nov-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 1$390,529 $390,529| $1,955,047
o Dec-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 1$231,536 $231,536 | $2,186,583
> Jan-04] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 |$262,259 $262,259 | $2,448,842
w Feb-04] $8,000 $2,480 $8,000 $2,480 $900 $200 $22,060 $588,968 |$0 $17,997 $2,879 $20,876 | $2,469,718
w Mar-04 $4,000 $1,240 $4,000 $1,240 $450 $200 $11,130 $600,098 |$0 $10,658 $1,705 $6,330 $1,013 $19,706 | $2,489,424
Apr-04f $1,000 $310 $12,000 $3,720 $450 $200 $17,680 $617,7781$447,592 $447,592| $2,937,016
May-04] — $0 $617,778 — $0 | $2,937,016
TOTALS ]$90,087 $15,315 $51,800 $15,540  $800 $136  $151,000 $46,750) $170,000 $52,550 $18,800 $5,000 $2,662,947 $80,240 $20,000 $0 $20,897 $3,845 $20,537 $28,655 $4,585 $6,330 $1,013 $39,087 $6,746 $33,154 $5,724 $3,554,794|
WBS 1. 2 Escalation and Contingency. WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS Total for WBS 1.1 = $3,133,720
Total Direct and G&A (above)= $617,778 * | LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $2,937,016 *

Project Support Escalation = $0

Project Support Contingency = $58,502 12%

$135,291
$482,487

*[Total Indirect=
Total Direct =

Project Support Escalation =
Construction Contingency =

*|Total Indirect=

Total Direct =

7%



BCWS
MI-31 Anticipated Spending Profile
WBS 1.1 and 1.2

WBS 1.2 Project Support WBS 1.1 Construction
ED&I A Subcontract Subcontract Subcontract Subcontract Switch conduit  Switch conduit _Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling  Cabling  Chiller Chiller Shielding Steel Fat Shielding Steel Fak Shielding Steel Inst. Shielding Steel Inst |
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly  |Cumulative |Whittaker Whittaker Whittaker ~ Whittaker T&M T&M Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX  G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals
o~ Mo-Yrj
o Jul-02]$25,000 $4,250  $10,000 $3,000 $300 $51 $42,601 $42,601 $0 $0
> Aug-02]$20,000 $3,400  $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0
w Sep-02]$24,587 $4,180  $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $0 $0
Nov-02|$20,500 $3,485  $10,000 $3,000 $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02] $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03| $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $20,897 $3,845 $24,742 $24,742
™ Feb-03) $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,746 $24,103 $48,845
o Mar-03) $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 |$0 $0 $48,845
> Apr-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048$92,204 $92,204| $141,049
w May-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 |$330,958 $330,958| $472,007
Jun-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128$292,404 $80,240 $372,644| $844,651
Jul-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 |$136,381 $136,381| $981,032
Aug-03| $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,2081$177,390 $177,390| $1,158,422
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 ]$162,580 $20,000 $0 $39,087 $6,746 $228,413 | $1,386,835
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,2881$288,714 $33,154 $5,724 $327,592 $1,714,427
< Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 |$254,716 $254,716| $1,969,143
o Dec-03] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 $253,411 $253,411| $2,222,554
> Jan-04] $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 |$11,441 $11,441| $2,233,995
w Feb-04 $8,000 $2,480 $8,000 $2,480 $900 $200 $22,060 $588,968 |$455,329 $17,997 $2,879 $476,205| $2,710,200
Mar-04 $4,000 $1,240 $4,000 $1,240 $450 $200 $11,130 $600,098 |$182,756 $10,658 $1,705 $6,330 $1,013 $202,462( $2,912,662
Apr-04| $1,000 $310 $12,000 $3,720 $450 $200 $17,680 $617,7781$104,009 $10,000 $1,600 $24,670 $1,600 $141,879( $3,054,541
ME&/-OA $0 $0 — $0 $0 — $0 $0 $0 $617,778|$0 $0 | $3,054,541
TOTALS [$90,087 $15,315 $51,800 $15,540  $800 $136  $151,000 $46,750) $170,000 $52,550 $18,800 $5,000 $2,742,293 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $28,655 $4,585  $10,000 $1,600 $31,000 $2,613 $39,087 $6,746 $33,154 $5,724 $3,672,319]
Includes SA 1 through 8
WBS 1. 2 Escalation and Contingency. WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $617,778 * ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $3,054,541 *
Project Support Escalation = $0 | LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $58,502 12% Construction Contingency = $79,179 3%
*|Total Indirect= $135,291 | N *|Total Indirect= $109,099
Total Direct = $482,487 Total Direct = $2,945,443
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MI-31 ECP LIST

ECP # |Description Date Anticipated Credit,|Associated |Actual Credit, |Associated [Overall [Whittaker |[Accepted/ |Req. # Req. SA # Date Comments
Issued Extra or No Cost |Sketch Extra or No Payment Schedule [Proposal |Rejected Approval Work
from CMO Number Cost Milestone |Impact In |Date or Date Complete
Days Pending
1|Holeless elevator instead of single cylinder elevator| 3/12/2003|Extra - $5000 SK-1... $19,390(3a 0| 4/17/2003|Accepted 163820 5/6/2003 2
and add pit ladder
1a|Full width doors on elevator 3/12/2003|Extra - $3000 SK-1... $3,080|3a 0| 4/17/2003|Accepted 163822 5/6/2003 2
2|Watermain valve clarifications/ modifications and 3/12/2003|No Cost SK-2 $1,665|1e 1| 3/19/2003|Accepted 163549 4/15/2003 1{ 7/15/2003
installation of flushing hydrants.
3[Reduce shut down schedule from 6 weeks to 5 3/12/2003|NA None $0|5a 0| 3/28/2003|Rejected Void
weeks VOID
4]Earth retention changes — including bottom of 3/12/2003|No Cost SK-4 $0|1b 1| 3/28/2003|Accepted |--- 4/4/2003| 1| 4/30/2003
soldier piles to elevation 698 and shielding distance
of 18.4 feet.
5{Temporary Bulkhead Door 3/21/2003|Extra - $7000 SK-5 $10,231|5a 1| 4/14/2003|Accepted 163802 4/25/2003 1| 9/11/2003
6|Modifications to MI Ducts 6/26/2003|Extra — $30,000 SK-6 $46,117|5a 5| 7/21/2003|Accepted 165776 8/1/2003 4{10/15/2003
7|Install 6 Atlas Piles at MI-30 From Sub |Extra - $25,000 See $26,180|1a 3| 3/28/2003|Accepted 163420 5/1/2003] 1| 5/7/2003|Rush Requisition, added because excavation plan
Excavation required supporting building. Approval by CCB
Plan required
8| Credit for Wall Panel Coating change — three coat 4/22/2003|Credit — None -$3,500(2h 0[ 4/25/2003|Accepted |- 4/25/2003] 2
system to two coat system $3,500
9| Credit for substitute damp proofing product 4/22/2003|Credit- None -$7,500(1i O[ 4/25/2003|Accepted |- 4/25/2003] 2| 10/15/2003
$7,000
10[Temporary Work Platform on MI-30 5/5/2003|Extra - $3500 Page 1 of 1 $4,610|1b 1| 5/14/2003|Accepted 164321 5/19/2003 3[ 6/1/2003|Fleld Directed on 5/15/03 - Required for
maintenance of MI-30 HVAC units
11]|Relocation of Building Sump 6/10/2003{No Cost SK ECP-10 $0|1d 0[ 6/24/2003|Accepted |- 4] 6/7/2003
12|Rad. Detector Platform/ Relocation From Sub | - None $733 0| 6/19/2003|Accepted 165153] 6/27/2003 4] 6/14/2003|Field Directed , noted incorrectly in the requisition
as ECP 11. Time and Material.
13|Extra for Concrete Mix Design 71 From Sub $7,300[None $5,625[ 1k 0| 9/12/2003|Accepted 165389| 7/14/2003 5| 8/29/2003|See letter from Mike Botts on 6/25/03
14|Connecting Enclosure Mods 7/28/2003 $1,500/SK-14 $1,755|5b 0] 9/2/2003|Accepted 166707 9/9/2003 5[ 9/30/2003
15|Credit for PVC in leiu of Rigid Conduit for ducts on [From Sub ($10,000)|None -$10,000(5b 0f 9/2/2003|Accepted 6 11/7/2003
sheet E-6
16| Topsoil for MI Stockpile 9/12/2003 $10,000|None $4,368 1 0 Accepted 167479 10/21/2003|8? 12/31/2003
Based on per load cost
17|Painting of Cast In Place Wallls in Lieu of Concrete 9/12/2003] $2,500(None $3,362 1 3 Accepted 167479| 10/21/2003 6
Sealer
18| Time extension for Shielding Steel Placement From Sub $0[None $0 5 6 Accepted |- -- 6|NA
19|Mezzanine 10/22/2003 $48,000[Several $53,127| 3 16 Accepted 168753 12/17/2003 7| 4/15/2004
20|Bonus for completing MS 5b on time NA $20,000{NA $20,000[5b O[NA Accepted 167810 10/28/2003 6| 11/3/2003
21|Electrical modifications for Equip. Lift 11/3/2003 $1,500|SK-21a,b $2,890, 3 1 Accepted 168516 12/1/2003 7| 4/15/2004
22|Add two 600 amp breakers into the 750 kva From Sub |- NA $8,771 3 0[ 11/4/2003|Accepted 168124 11/13/2003 7] 11/25/2003
transformer
23| Credit for change from 750 mcm to 10 cable From Sub ($850)|NA -$850 3 Accepted |- -- 7] 11/19/2003
24|Miscellaneous Field Directed Changes From Sub $1,300{NA $1,248 3 0] 11/26/2003|Accepted 168657 12/8/2003 7] 11/11/2003|Field Directed - Move SF6 footing, Waterproof Conn
Enc.
25|Pelletron Support 2/4/2004 $41,000{ECP-25 $40,651 4 15[ 2/17/2004)|Accepted 170123 2/24/2004 8| 4/15/2004
26|Control Room Ceiling Revision 2/5/2004 $2,000|ECP-26 $2,130 6 1|  3/5/2004|Accepted 170512 3/9/2004 8| 4/15/2004
27|Electrical revisions for Chiller and Condenser 3/1/2004 $12,000|Revised E $7,944 6 5| 3/15/2004|Pending 9| 4/15/2004
sheets, 4, 6,
7,10,11
28| Truck Dock Safety Modifications 3/1/2004 $3,000|Revised A-2 $0 6 Rejected
29| Miscellaneous Field Directed Changes #2 From Sub $1,060{NA $1,060 4 0] 2/23/2004[Accepted 170448 3/5/2004 8] 3/1/2004|Door Lite, shield block move, window frame steel
30| Cable Tray Installation From Sub NA $6,735 7 0] 3/31/2004{Accepted 171176 4/6/2004 9| 4/12/2004
31|Miscellaneous Field Directed Changes #3 From Sub $3,911{NA $3,911 7 0] 4/1/2004{Accepted 171610 4/28/2004 9]  5/1/2004|Slab, Set Condenser, Misc Elec.
32|60 amp 3 pole breaker From Sub $1,126{NA $1,126 7 0|  4/1/2004|Accepted 171752 5/10/2004 9] 5/1/2004|Field directed
TOTAL $254,860
Note: Changes above colored in blue indicate added scope and bonus related extras.
All other changes are either unforseen conditions or plan errors.
Original Subcontract Amount = $2,527,150
Total Added Scope/Bonus = $226,746 9% change from original subcontract amount includes bonus
Total Unforseen/ Errors = $28,113 1% change from original subcontract amount

Subcontract amount to date =

$2,782,010
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